TechBridge Consulting

Community Youth Works

STEM attendance and transport coordination

FICTIONAL SAMPLE — NOT LIVE OPERATIONAL DOCUMENTATION

Draft — pilot in progress

Version 1.0 | October 17, 2026

Implementation plan

1. Create staff-only attendance and consent-status queues.

2. Use synthetic participant IDs in test pickup rosters; never include guardian details in public exports.

3. Before each trip, verify consent and assign an authorized staff reviewer.

4. Pilot roster generation with staff and compare against the approved source.

5. Rollout remains pending until access checks, training, and recovery rehearsal are complete.

Validation and handoff

Use synthetic test records. The coordinator checks permissions, workflow accuracy, and recovery results. Sample documents do not change project confirmation status.

Maintenance

The operations coordinator reviews access monthly and records backup and restore checks. Never put passwords or client information in these documents.