TechBridge Consulting

Twin Cities Housing Alliance

Winter kit inventory and distribution tracker

FICTIONAL SAMPLE — NOT LIVE OPERATIONAL DOCUMENTATION

Sample completed handoff

Version 1.0 | October 17, 2026

Implementation plan

1. Configure inventory categories, stock counts, and a distribution register.

2. Import approved stock records after duplicate review.

3. Record each kit distribution once using a synthetic reference in this sample.

4. Reconcile stock totals with the coordinator before closing each session.

5. Review access monthly and check recovery procedures before seasonal rollout.

Validation and handoff

Use synthetic test records. The coordinator checks permissions, workflow accuracy, and recovery results. Sample documents do not change project confirmation status.

Maintenance

The operations coordinator reviews access monthly and records backup and restore checks. Never put passwords or client information in these documents.